

Summary: Group worked well this week pulling together to create a basic site based on the project specs we created with our client. Jackie met with client to review specs and demo the site so make sure we were heading in the right direction. Good news, client was very happy.

Goals: The group is planning on gathering more content both for static and dynamic (data content) pages. We want to get the main index page complete with content and data. We will each tackle one page (Bob – news page, Jackie – about page, Jim – overall security, Lisa – registration form). We need to determine the overall look for the site (Jackie has a good idea of what the client is looking for) but for now we are sticking with plain html for each page since every body element has an id.

Problems: So far our biggest problem is finding a common meeting time. Bob was being stubborn and not willing to meet at 8:30 on Monday. Jim was not able to help much this week do to some Cyber Attack on his servers. We think all problems will be worked out this week.

Time Log			
Estimated time to complete assignment =>			250 Hours
Date	Time Spent (in hours)	Description	Author
10/28/16	2.5	First Version of Software Requirements	Lisa Dion James Eddy Robert Erickson Jackie Horton
10/28/16	2	Developed content for home and about pages	Jackie Horton
10/28/16	1	Created base template for all pages	Robert Erickson
10/28/16	1	Created initial draft of data storage	Robert Erickson
10/29/16	1	Set up pages to pull sample test data (live data coming soon)	Robert Erickson
10/29/16	1	Reviewed Jackie's content looks good	Lisa Dion
10/30/16	2.5	Fixed all of Bob's typos	Lisa Dion
10/30/16	1	Reviewed project spec document with client	Jackie Horton

Project Manager: Jackie Horton

Lead Developer: Robert Erickson

Junior Developer: Lisa Dion, James Eddy, Jackie Horton

Web Designer: Lisa Dion, Robert Erickson

Content Developer: James Eddy, Jackie Horton

Quality Assurance: Lisa Dion, James Eddy